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Accomplishments/Status

Supported SC CDR

Reviewed LS| charts with KSC reps

SC Questionnaire/IRD nearing completion

KSC ideally wants draft as early as ATP - 6 months

Final required at ATP - 12 weeks for presentation to ELV Engineering Review
Board (ERB)

Working with KSC to schedule MIWG/meeting with Boeing

Preliminary list of MIWG topics for discussion

Review of draft Questionnaire/IRD

Feedback on electrical umbilical interface

Separation tip-off rate assessment

Assessment of location/design of SC umbilical interface
Assessment of location/design of separation switch interface

Fairing clearance analysis based on questionnaire and CLA results



KSC advanced work beyond CLA likely to require additional funding
o Missile System Prelaunch Safety Package (MSPSP) in project review



GLAST

P>+ Issues/Problems

o No major issues at this time



> . Upcoming Events

o Next CLA cycle
— KSC/Boeing ready to perform 2nd CLA when model is available

— June 21 is current date for model delivery to KSC
— Model to be provided to Boeing after one week KSC review

— Requested KSC to provide an estimated completion date for
preliminary electronic results

o Working off MIWG/GOWG action items

o MESSENGER scheduled on next Delta Il heavy launch on July
30



